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Project Status  September 2019 
Project Phase % Completion Completion Date 

Design  0% October 2020 
Construction 0% FY 21 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 5B – Forest Road Connection                                             FY20 CIP Update 

KEY FEATURES: 

Consultant: Southwestern  

Environmental Consultants (SEC) 

Contractor: TBD 

Timing: December 2017 – FY 2021 

Construction Challenges: 

• Extremely steep slopes 

• Land acquisition 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov00 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $1,205,800 
     Total Project Budget:   $3,144,900 
 
                             
                             
 
 
 

 
 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  The connection will allow for residents, who live in the 
Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.  
Land acquisition will be necessary to make this a public connection. 

Status: A final Feasibility/Concept Design for Forest Road Connection was completed 
by the city’s consultant, Southwestern Environmental Consultants, Inc. (SEC), with two 
alignment options being identified. Staff received direction from City Council to 
pursue Alignment Option 1 (shown above), which extends Forest Road westerly and 
then southerly to connect with SR 89A approximately 300 feet west of the Brewer 
Road roundabout.  

A solicitation seeking proposals from engineering design consultants has recently 
concluded and staff is currently working with the highest qualified consultant 
(identified by selection committee), to identify a suitable scope and budget for the 
design work. The schedule for design is anticipated to take approximately 13 months 
to complete. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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